SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:34AM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1019 Const Calendar Day: 628 Date: 22-Feb-2014  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on skirt top plates , & work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site all the excess materials , & debris . They started at 7:10 AM.

Carlos & Jose had to work inside the cells . Rogelio & Juan had to work on the facade boxes between
18 & 48 meters .

In addition to that , crews had to clean inside the tower shafts between 3 & 9 meters & work with all
other crews .

Jeffery , Matt , Aaron , Ethan , & John came to the site at 7:00 AM. Crew shad to work on the scaffolds
& ladders inside the cells , tower shafts , & work on house keeping .

Jeffery had to operate the Terex crane . He had to fly in & out of the site the skip boxes & set them on
the barge . Then , haul the boxes on the boats to be sent to pier 7 .

Matt had to work on the barge rigging in & out of the site the skip boxes & he had to work with the other
Crews .

Aaron , Ethan , & John had to work with the welders . They had to disassemble & pull out of the site the
scaffolds , ladders , excess tools , & equipments . They started at 7:30 AM. Crews had to work inside the
East & South tower shafts , & inside the North & South cells .

Randy & Kyle had to work on the skirt top plates . Crews had to work on the top 0.1 meter where the
shims meets with the plates . They had to mobilize their tools , equipments , reroute the power lines , &
set on the North West corner . Crews started at 7:15 AM. They were done at 7:45 AM.

Randy had to weld the plates to the shims plugging the bolt holes & fill the gaps . He had to clean ,
grind , heat , & weld . He started at 7:55 AM. on the North West corner & plate going clock wise . He was
done welding all 8 locations at 12:00 PM.

In the afternoon , crews had to clean & grind the welds on the North side . Randy had to work on the
North West corner . Kyle had to work on the North East corner . Crews had to grind the seam welds ,
remove & grind the donut plate welds , & prepare the welds for the QA & QC to MT & UT the welds . They
were done at 2:50 PM.

Richard , Eric , Donald , Ernest , Guowu , Paul , & Zack had to work on the Transversal Indications on
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the Elector Slag Weld . Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Richard had to work on Joint V . Face A between 3 & 9 meters . He had to clean, grind , heat , & weld .
He started at 8:00 AM. He was done at 12:00 PM.
In addition to that , Richard had to work with all crews in all areas & he had to work with the QA & QC .

Eric had to work on house keeping . He had to cut the working ladders inside the cells , cut the brackets
, & grind the shear plates for the QA & QC to MT the plates . He started at 7:45 AM.

In addition to that , he had to work with the Iron workers clearing the tower shafts , pull out of the site all
the excess materials , tools , planks , platforms , & supplies

Donald had to work on Joint F . Face B between 3 & 9 meters . Donald had to grind the weld . He
started at 7:30 AM.

Ernest had to work on Joint V . Face B between 3 & 9 meters . Ernest had to clean, grind , heat , &
weld . He started at 7:40 AM.

Guowu had to mobilize his tools , equipments , reroute the power line , set , & work on Joint L . Face A
between 3 & 9 meters . Guowu had to clean & grind the weld . He started at 7:45 AM.

Zach had to work on Joint F . Face A between 3 & 9 meters . Zach had to clean & grind the weld . He
started at 7:30 AM.

Paul had to work on the heating blankets , monitor the heat , supply materials to the crews , & work with
all crews . He started at 7:15 AM.

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the welders , VT , MT , &
UT the welds . Check Joe & Simon 's report for the welders detailed activities .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

In the office , | had to work on my report . | was done at 3:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 D
Piledriver JNM SAMI TAVAKE 0.00 0.00 0.00 0.00 D
Piledriver JNM RON TORRES 0.00 0.00 0.00 0.00 D
Piledriver APP ROBERT UTLEY 0.00 0.00 0.00 0.00 D
Piledriver JNM BEN UNUTOA 0.00 0.00 0.00 0.00 D
Piledriver JNM LUKE HUDSON 0.00 0.00 0.00 0.00 D
Operator OTH DAN WHEELER 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS

*E0660562 No

000 0.00 000 0.0 []
*E0650562 No

000 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No

000 0.00 000 0.0 []
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04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ BALLARD DIVING & SALVAGE
Marine Coordinator ALEX VALEZ 0.00 0.00 0.00 0.00 D
Marine Coordinator BILL FEHR 0.00 0.00 0.00 0.00 D
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM ETHAN KENT 0.00 8.00 0.00 8.00 []
Ironworker GEN AARON KENT 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 8.00 0.00 8.00 []
Operator INM MATTHEW MORTON 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 8.00 0.00 8.00 []
Ironworker INM JOHN ROCHA 0.00 8.00 0.00 8.00 []
Operator INM JEFFREY SCOTT 0.00 8.00 0.00 8.00 []
Ironworker APP KYLE CROWLEY 0.00 8.00 0.00 8.00 []
Ironworker INM RANDY CLAYBORN 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM JOSE PRADO 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 8.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002154 Equipment, Crane, 60 Ton No
800 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 0.00 000 0.0 []
2297 WELDER, 600 AMP No
800 0.00 000 0.0 []
2296 WELDER, 600 AMP No
800 0.00 000 0.0 []
2295 WELDER, 600 AMP No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
800 0.00 000 0.0 []
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